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CCRNo. &f§- 66 Y ' Logged Date  ~/2/98 | Rev.  — . Request Type a4
B [ T ,
Priority Routine | Urgent |  Emergency [Affected Release | Change Class //

Title (aescription) Patch Delivery of Files for checkout of DMS in VATC

Source Nos (RID. NCR. Action ltem. GSFC CCR, etc.) or

Documents Affected T Pterence

None | [Cs_eé//b__/ y

RTM Change ] Start New Baseline ]

Problem

The Database build for the DMS subsystem contained corrupt data. See NCR ECSed15198.

/VQJ_ (77/ Tw&g-/ /QQ%

Proposed Solution
Stage the DMS subsystem to the SMC for delivery to VATC only. The NCR fix was merged

6/1/98.

Impact Analysis:

Organizations Affected: BOO [J Contracts [] ECS Chiet Eng [] Fos ] MaO []
Procurement ] Qo O Rel. Dev m Rel. A [] Rel.C ] SCDO Arch. []
Science Off ] Secunty [] Subcontret [] Sys.Eng [] Sys Vert []
Acpt
Cost. None Smafl [] Medium [] Large []
(Not exceeaing §100,000) $100.000 to $50C.000) {Over $500.000)
' ScheduIeNone[:] P e emr e eo s sreen
Additional LOC Man-Months
Materials

Originator John Ujhazy x0468 %Mbﬂkw/ @/2/ 22

Sj 'Luzd"\(\ % Daie
Office Office Manager /Q/“——\ C /Lz/é'l 4
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